
Taxiway Construction Checklist 

Page 1       as of: Mar. 2014 

Taxiway Construction   Start date: 

  Required Status Date 
Complete 

Reason Not Accomplished 

 As Early as Possible:     

1 Review best practices/lessons learned X    
2 Notify local Technical Operations System Support Center (SSC) of 

proposed start and end dates to begin NAVAIDs evaluation for impact and 
to begin the Strategic Event Coordination (SEC) for NAVAID shutdown 
during construction 

X    

3 Review airport Master Plan (long-range) with airport authority 
Review the Airport Layout Plan (ALP) and Construction Safety Phasing 
Plan (CSPP); review specific imminent phases (revisit as funding changes);  
request daily updates be posted on airport authority webpage; does this 
project also require a runway closure? 

X    

4 Notify the Airport Construction Advisory Council via email to the following 
address:    9-AJA-ConstructionCouncil@faa.gov 

Request Construction Notice if warranted 

X    

5 Coordinate closure coincidental to publication/charting date with sponsor 
Published Departure/Arrival instrument procedures take 18-24 months 
Airfield Diagram depictions or AFD descriptions prior to runway opening 
date will require issuing NOTAMs 

Best 
Practice 

   

6 Conduct and complete SMS activities (SRMD, SRMDM, etc.) X    
7 Model the construction in the simulator X    
8 Advise/coordinate project with regional Runway Safety Office 

    - accomplish local RSAT focused on construction phasing, impacts, etc. 
X    

9 Tailor communication strategy to this project X    
10 Coordinate with Traffic Management - develop impact statement X    
11 Confirm effect to instrument procedures, critical areas, protected surfaces; 

check with AFS 
X    

12 Review necessary LOA changes related to local operators X    
13 Evaluate whether construction may generate need for new/different runway 

hot spot(s) or occupancy time 
Any taxiway closure(s) may create a change in hot spots; and 
consider how taxiway closures may increase runway occupancy 

X    

14 Review ARFF routes/staging and suspicious materials holding areas with 
airport authority 

X    

15 Confirm location of RSA(s) for each proposed and existing runway/taxiway 
affected 

X    
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  Required Status Date 
Complete 

Reason Not Accomplished 

16 Determine extent of surface surveillance (ASDE-X and/or AMASS) map 
changes needed and coordinate as necessary 

Allow sufficient time for Program Office (MMAC) response 

X    

17 Determine whether video map set change is needed and coordinate as 
necessary 

X    

18 Review Construction Safety Phasing Plan (CSPP) with Airport Division or 
District Office; the Division/District should notify the Planning & 
Requirements (P&R) office at the Service Center via a determination letter, 
per the Strategic Event Coordination national service level agreement 

Review construction safety plans submitted to Division/District and 
comment on vehicle routes to/from movement areas; insist on use of 
access roads to runway ends if construction affects intersecting runways 

X    

19 Review movement area visibility changes caused by construction X    
20 Coordinate and draft amended Movement Area LOA as necessary X    
21 Review runway/taxiway marking/signage changes with airport authority; 

cross-check that edge/centerline lights on closed section of taxiway can be 
disabled (covered) during closure 

Lead-off lights from the active runway should also be disabled 
Get Airport Division/District Office involved 

X    

22 Review planned nighttime lighting plans to ensure lighting is 
adjusted/shielded to prevent tower & pilot vision interference 

X    

23 Initiate request with AJV to amend airport diagram X    
24 Create, approve, and publish changes to local procedures (SOP) X    
25 Notify carriers/operators of any changes in instrument procedures & 

planned impacts 
X    

26 Conduct initial briefing to operational personnel to raise their situational 
awareness 

X    

 Within 30 Days of Project Start     

27 Confirm airport diagram change publication 
New diagram changes can require more than 60-days if survey information 
is not available; communicate to AJV office early to avoid charting issues 

    - Jeppesen (especially); Garmin, LIDO, Maptech, too 
AIM (Christopher Criswell – FAA lead) will confirm - do not call chart/map 
vendors directly 

X    

28 Contact AIM (AJV-3) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS 
data); diagrams are not associated with formal AIM (AJV-3) (Aeronav) 
publication cycle 

Best 
Practice 
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29 Confirm points-of-contact for tactical construction/crane operations X    
30 Conduct facility controller awareness campaign 

Posters, FLM crew briefings, etc. initiated NLT 2 weeks before closure 
X    

31 Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) 
Schedule RSAT at minimum (Summit for Core-30 airports) approx. 30 days 
before closure; Letter to Airmen developed & posted 

X    

32 Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle 
Flows 

X    

33 Complete simulator and classroom training X    
34 Brief controllers/operational personnel (first briefing) Best 

Practice 
   

 Within 2 Weeks of Project Start     

35 Brief FLMs/OMs/CICs on ATIS review requirements refresher prior to 
closure 

X    

 On Day of Closure     

36 Re-brief controllers/operational personnel X    
37 Stage project knowledgeable staff personnel in operating quarters on day of 

closure (day and night shifts) 
Plans & Procedures personnel or facility project focal as applicable 

X    

38 ATIS software checked to ensure information is broadcast digitally through 
ARINC 

This item is required only if facility has users that employ ACARS as a 
means of obtaining the ATIS 

X    

39 Check ATIS content on TDLS X    
40 NOTAMs in place and reviewed for accuracy X    
41 Implement changes to surface surveillance (ASDE-X and/or AMASS) maps X    

42 Ensure that edge/centerline lights on closed section of runway/taxiway are 
disabled (covered); ensure barricades are in-place 

Lead-off lights from the active runway should also be disabled (covered) 

X    

43 Implement Movement Area LOA X    
44 Make necessary changes to IDS-4 X    
45 Update all Orders, Notices, LOA's, binders as needed X    
46 JUST SAY "NO" - no last minute changes 

If airport (or contractor) fails to abide by the agreed phasing, FAA should 
request immediate meeting with airport sponsor; 
Consider suspending operations when “radio-out” (lost communications) 
with vehicle (or aircraft) occurs in construction movement area 

X    
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 During Construction     

47 Re-check all websites: (Runway Safety, airport authority, etc.) 
     - ensure they stay current 

X    

48 Recheck NOTAMs and ATIS constantly; review for accuracy 
Advise airport authority of any NOTAM discrepancies; have separate 
person review ATIS recordings  
Ensure barricade placement matches NOTAMs and other operational 
restrictions during construction  

X    

 Following Construction     

49 Report out to the District Manager, Service Area Director, & Airport 
Construction Advisory Council (ACAC) 

X    

50 Conduct surveys targeted at reviewing construction activities and 
mitigations to determine effectiveness of new procedures 

Adverse trends and/or unsafe findings are reported to the ACAC 

X    

Notes/comments: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


